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Department oi  tnergy 
Fernald Environmental Management Project 

P.O. Box 338705 
Cincinnati. Ohio 45239-8705 

2542 (513) 738-6357 

1 8 1991 
DOE-535-92 

Mr. James A. Saric, Remedial Project Director 
U. S. Environmental Protection Agency 
Region V - 5HR-12 
230 South Dearborn Street 
Chicago, Illinois 60604 

Mr. Graham E. Mitchell, DOE Coordinator 
Ohio Environmental Protection Agency 
40 South Main Street 
Dayton, Ohio 45402-2086 

Dear Mr. Saric and Mr. Mitchell : 

EXTENSION OF COMMENT RESPONSE PERIOD - RISK ASSESSMENT ADDENDUM TO R I / F S  WORK 
PLAN 

In accordance with Section XII.G.6 of the Consent Agreement, U.S. Department 
of Energy (U.S. DOE) is extending the period for responding to U.S. EPA and 
Ohio EPA comments on the Risk Assessment Addendum to the RI/FS Work Plan by 20 
days. 

Additionally, consistent with Section XVII1.A of the Consent Agreement, DOE 
requests an additional extension of ten calendar days over and above the 
previously identified 20-day extension for the submittal of the revised Risk 
Assessment Addendum. The revised submittal date to U.S. EPA and Ohio EPA will 
be February 4, 1992. 

The need for this extension i s  to provide ample opportunity for DOE to respond 
to the significant number of U.S. EPA and Ohio EPA comments received on the 
deliverable. 
extension is required to ensure the production of a high quality document that 
better meets the expectations of the U.S. EPA and Ohio EPA reviewers. 

In consideration of the number of comments received, this time 

This extension does not effect the other dates established for document 
submittal in the Consent Agreement. U.S. DOE does not intend to routinely 
exercise extension options except for circumstances, such as this one, in 
which the additional effort will minimize future work required by all parties 
i nvol ved. 
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If you o r  your  s t a f f  have any questions, p lease contac t  me a t  FTS 774-6159 o r  
(513) 738-6159. 

S i  ncere l  y , 

FO: Janke 
r o j e c t  D i r e c t o r  

on 

cc: 

3. J. Fiore,  EM-42, TREV 
K. A. Hayes, EM-424, TREV 
K. Davi dson, OEPA-Col umbus 
T. Schneider, OEPA-Dayton 
J. Benet t i ,  USEPA-V, 5AR-26 
M. Bu t le r ,  USEPA-V, SCS-TUB-3 
E. Schuessler, PRC 
L. August, GeoTrans 
R. L. Glenn, Parsons 
D. J. Carr, WEMCO 
S. W. Coyle, WEMCO 
J. P. Hopper, WEMCO 
J .  D. Wood, ASI/ IT 
J. E. Razor, ASI / IT 

. AR Coordinator, WEMCO 


